

Project	Directie	Werkplan	Actueel	Verrekenen:			Besteding	Norm %
				januari	februari	maart		
Noord Algemeen	G&O	-	-	-	-	-	-	-
		-	-	-	-	-	-	-
Banne Noord: Fokkemast/Parlevinker/roton	G&O	53.466	53.466	6.588	7.967	2.320	16.875	32%
Banne Noord: vijf hoven	G&O	9.702	9.702	-	1.248	590	1.838	19%
De Banne: Centrumgebied	G&O	4.536	4.536	972	459	837	2.268	50%
Klipperbuurt	G&O	29.316	29.316	-	3.013	1.298	4.311	15%
Schepenlaan \ Koopvaardersplantsoen	G&O	1.080	1.080	432	54	-	486	45%
		98.100	98.100	7.992	12.741	5.045	25.778	26%
Breehorn	G&O	11.900	11.900	668	1.496	1.044	3.207	27%
Entreegebied	G&O	35.860	35.860	1.936	3.849	3.917	9.701	27%
Ijdoornschoollocatie	G&O	28.028	28.028	3.000	786	1.893	5.679	20%
Katrijpllocatie /kubuslocaties	G&O	29.328	29.328	2.139	2.429	2.132	6.700	23%
Kompaslocatie	G&O	19.780	19.780	-	-	3.358	3.358	17%
Parnassia	G&O	35.240	35.240	3.285	1.803	2.400	7.488	21%
Vianney	G&O	44.880	44.880	2.378	2.511	2.478	7.367	16%
		205.016	205.016	13.406	12.873	17.220	43.499	21%
Buiksloterham	G&O	872.677	872.677	62.202	63.276	72.282	197.760	23%
		872.677	872.677	62.202	63.276	72.282	197.760	23%
CAN Elzenhagen Zuid 1e fase	G&O	250.215	250.215	15.962	17.708	19.186	52.855	21%
CAN Het Schouw	G&O	7.896	7.896	621	135	27	783	10%
CAN Noorderkwartier	G&O	9.940	9.940	918	621	351	1.890	19%
CAN Stationsgebied	G&O	46.624	46.624	2.074	2.143	1.275	5.492	12%
CAN Winkelc. fase2 Vern.BovenY	G&O	230.706	230.706	17.605	21.110	22.675	61.390	27%
		545.381	545.381	37.180	41.716	43.514	122.410	22%
Cornelis Douwesterrein Restplan	G&O	13.188	13.188	2.268	135	2.268	4.671	35%
De Bongerd	G&O	80.556	80.556	6.262	6.876	10.274	23.412	29%
Hamerstraat planvorming	G&O	580.314	580.314	34.848	39.228	42.524	116.600	20%
Klaprozenbuurt	G&O	236.754	236.754	14.832	23.359	23.351	61.542	26%
Overhoeks	G&O	91.014	91.014	8.337	8.575	10.236	27.148	30%
Sixhaven	G&O	3.075	3.075	-	-	-	-	0%
		1.004.901	1.004.901	66.547	78.173	88.653	233.373	23%
NDSM-Werf Oost	G&O	82.110	82.110	8.877	3.814	4.465	17.156	21%
NDSM-werf West Fase 2	G&O	238.056	238.056	14.166	18.266	18.267	50.699	21%
		320.166	320.166	23.043	22.080	22.732	67.855	21%
Ontwikkellocatie Meidoornschool	G&O	36.162	36.162	3.780	5.133	2.955	11.868	33%
Ontwikkellocatie Molenwijk	G&O	39.648	39.648	-	2.429	1.907	4.336	11%
Ontwikkellocatie Salvatorkerk	G&O	39.648	39.648	-	1.691	2.645	4.336	11%
Statenjachtstraat 598	G&O	16.716	16.716	243	408	961	1.612	10%
		132.174	132.174	4.023	9.662	8.467	22.152	17%
		3.178.415	3.178.415	214.392	240.521	257.914	712.826	22%